MAINTENANCE OF TRAFFIC CONSTRUCTION STAGING

STAGE 1:

TRAFFIC ~ TRAFFIC WILL BE MAINTAINED ON DETOUR ROUTE. THE ILLINOIS PRAIRIE PATH
WILL BE CLOSED AND PROTECTIVE FENCING WILL BE PLACED AS AN ADDED MEASURE TO KEEP
PEDESTRIANS OFF THE PATH. BICYCLE TRAFFIC TO FOLLOW DETOUR PLAN AS SHOWN IN THE
PLANS.

CONSTRUCTION ~ THE ILLINOIS PRAIRIE PATH INCLUDING THE BRIDGE OVER FRONT STREET
AND WESLEY STREET WILL BE CONSTRUCTED.

STAGE 2:

TRAFFIC - TRAFFIC WILL BE MAINTAINED ON DETOUR ROUTE. MANCHESTER ROAD EAST OF
GABLES BOULEVARD, BRIDGE STREET, WESTERN AVENUE, FRONT STREET AND WESLEY
STREET WILL BE CLOSED TO THRU TRAFFIC. ACCESS TO PROPERTIES AT ALL TIMES WILL
BE MAINTAINED THROUGH SUB STAGING THE WORK IN THIS STAGE. THRU TRAFFIC WILL

BE DETOURED AS SHOWN IN THE PLANS.

CONSTRUCTION - WESLEY STREET BRIDGE AND RETAINING WALL WILL BE CONSTRUCTED
DURING THIS STAGE. MANCHESTER ROAD EAST OF GABLES BOULEVARD, BRIDGE STREET,
WESTERN AVENUE, FRONT STREET AND WESLEY STREET WILL BE CONSTRUCTED BY SUB
STAGING THE WORK. THE CONTRACTOR WILL BE RESPONSIBLE FOR ESTABLISHING THE
SUB STAGING PLAN. UTILITIES WILL BE REMOVED, REPLACED AND RELOCATED.

STAGE 2A:

TRAFFIC - MANCHESTER ROAD WEST OF GABLES BOULEVARD AND GABLES BOULEVARD
WILL BE CLOSED TO THRU TRAFFIC. ACCESS TO PROPERTIES AT ALL TIMES WILL BE
MAINTAINED THROUGH SUB STAGING THE WORK IN THIS STAGE. THRU TRAFFIC WILL BE
DETOURED AS SHOWN IN THE PLANS.

CONSTRUCTION - MANCHESTER ROAD WEST OF GABLES BOULEVARD AND GABLES BOULEVARD
WILL BE CONSTRUCTED BY SUB STAGING THE WORK. THE CONTRACTOR WILL BE RESPONSIBLE
FOR ESTABLISHING THE SUB STAGING PLAN. THE CONTRACTOR MAY BEGIN STAGE 3A WORK
WHILE CONSTRUCTION IS IN STAGE 3.
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NOTES

1. WITH THE APPROVAL OF THE ENGINEER, THE CONTRACTOR MAY BE ALLOWED TO START
WORK FROM FUTURE STAGES EARLY
2. FOR LOCATIONS OF TEMPORARY FENCE REFER TO TEMPORARY FENCE SPECIAL PROVISION

3. SEE MAINTENANCE OF TRAFFIC STAGING SHEETS FOR ADDITIONAL INFORMATION
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STAGE 1 CONSTRUCTION (ILLINOIS PRAI:RIE PATH)
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REVISIONS
NAME DATE

CITY OF WHEATON

STAGE 2 CONSTRUCTION (MANCHESTER ROAD, WESLEY ST, FRONT ST, WESTERN AVE)

MANCHESTER ROAD / WESLEY STREET

OVER UNION PACIFIC RAILROAD

STAGE 2A CONSTRUCTION (MANCHESTER ROAD, GABLES BLVD)
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